
Responsible Government
A Statement by Henry L. Clarke, Supervisor of Brcko

 In December 2001 I presented a concept of privatization of
apartments to the District Assembly and Government.  After due
deliberation, the Assembly passed the apartment privatization
law in July 2002.   The law clearly states that the District
Government must sell apartments to qualified buyers within
three months of their application.  Some 3,500 apartments must
be sold by July 2004.  

Today, six months after passage of the law, not one apartment
has been measured to verify the final price.  Not one building
has had the common areas specified and measured so that the
common ownership could be properly registered with the court. 
No  one  has  surveyed  the  land  surrounding  any  apartment
building to determine how much should be allocated to the
future owners and how much will remain under the maintenance
responsibility of the Government.  It is not clear when or
where this work will begin.   Over 2000 apartment dwellers
have collected application forms and many of them appear eager
to buy their apartments.

The  lead  responsibility  for  implementing  privatization  of
apartments was assigned to Public Works.  I have accepted the
resignation of the Department Head, Mr. Hamed Jerkovic, and I
have  asked  the  Mayor  to  begin  immediately  recruiting  a
professional manager to serve as the new Department Head.   

But the failure to implement apartment privatization quickly
is not a personal one.  The Mayor could have taken action
earlier.  The Head of the Department of Public Records could
have developed a plan for the cadastral survey.  Support from
the Department of Urbanism, which is responsible for real
estate, was lacking.   There was no effective coordinating
mechanism – even after I intervened personally, Departments
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were blaming each other.

The District must also keep its contractual obligations to
private parties – or the District will be unable to attract
investment in the private sector, and may become liable for
enormous  damages.   It  is  irresponsible  to  sign  contracts
without knowing whether the Government can meet the stated
deadlines.  But having agreed to a contract, the Government
must honor it.  It can do so if the Mayor makes specific
officials  accountable  for  doing  so.    The  Arizona  Market
contract has been violated repeatedly by the Government.  When
revised deadlines have been set, they have not been met.  
Members of the Government must support its policies, including
expropriation of land needed for infrastructure, or no one
will be sure whether the policies and the contract will be
implemented.

On October 14, I outlined to the Mayor four critical steps
that must be taken by his Government, as required by the
contract, or continued delay would delay the first phase of
reconstruction of Arizona Market.  These were: (1) demining to
permit construction of sewage facilities, (2) a detailed plan
for the provision of high voltage electricity, including the
location of the transformer, (3) expropriation of one private
property to permit construction of a new interior road and
buildings for Phase One, and (4) removal of shops illegally
built on public land to permit enlargement of the Tuzla-Oraje
Road.    Each  of  these  steps  is  essential  to  create  the
infrastructure without which Phase One can not be built. 

Today, nearly four months later, none of these four steps has
been accomplished, although there has been progress on all
except demining.  Phase One has been delayed.  Uncertainty
about the willingness or ability of the Government to enforce
the law and execute its obligations has discouraged retailers
in the market from commiting themselves to move into Phase One
facilities when they are ready.  I have been sympathetic to
the  Government,  as  I  know  individual  officials  have  been



threatened and harassed by opponents to the redevelopment of
the market.  But there is no excuse for shirking of duty on
the part of their leaders.

The mandate of the Supervisor in Brcko includes reform of the
public sector and revitalizing the economy.  It does not say
that I am responsible for personally intervening to ensure
coordination between Departments of the Government – as I
have, too often, found myself doing. 

As part of the reorganization now underway, I am insisting
upon a new position to support the Mayor — a manager to ensure
coordination among Departments.   We will also be rearranging
some  Department  responsibilities  to  permit  more  efficient
supervision,  and  perhaps  changing  some  more  Department
Heads.   This is not a moment for Department Heads to be
seeking new imperial staffs.  Some of the proposals I have
seen are unworkable.  The Assembly has asked for specific
proposals for reorganization, and we will provide the best we
can this month.

The District is almost three years old.  This is not too soon
to be making some more organizational changes.   The Brcko
District Government has made truly great progress during that
time – in the budget, in transparency, and in the economic
growth of the District.  These improvements can, and will,
continue. 


